PROJECT MILESTONES

RELEASE 1
Date-23/03/2023

[OM-85] UserApp-design Integration					
Status:	90% completed				
Project:	OrgaAyur-MultiVendor				

Sub-tasks:	Key	Summary	Type	Status	Assignee
	OM-86	Login	Sub-task	Done	mohammed shahid
	OM-87	OTP verification	Sub-task	Done	mohammed shahid
	OM-88	Homescreen	Sub-task	Done	mohammed shahid
	OM-89	My profile	Sub-task	Done	mohammed shahid
	OM-90	Discount coupons	Sub-task	To Do	mohammed shahid
	OM-91	My Services	Sub-task	Done	mohammed shahid
	OM-92	Services-Categories	Sub-task	Done	mohammed shahid
	OM-93	ServiceList	Sub-task	Done	mohammed shahid
	OM-94	Servicedetails	Sub-task	Done	mohammed shahid
	OM-95	Shop list	Sub-task	Done	mohammed shahid
	OM-96	Product list	Sub-task	Done	mohammed shahid
	OM-97	My Cart	Sub-task	Done	mohammed shahid
	OM-98	Checkout	Sub-task	Done	mohammed shahid
	OM-99	Place order	Sub-task	Done	mohammed shahid
	OM-100	My orders	Sub-task	Done	mohammed shahid
	OM-101	Order details (with PIN)	Sub-task	Done	mohammed shahid
	OM-102	Track Deliveryboy	Sub-task	Done	mohammed shahid
	OM-103	My farm	Sub-task	Done	mohammed shahid
	OM-104	Crop TimeTable	Sub-task	In Progress	mohammed shahid
	OM-105	Service Support - Videocall/Audiocall	Sub-task	Done	mohammed shahid
	OM-106	Knowledge base	Sub-task	Done	mohammed shahid
	OM-107	Whislist	Sub-task	Done	mohammed shahid
	OM-269	Shop details	Sub-task	Done	
	OM-270	Orgaayur Marketplace	Sub-task	Done	

	OM-271	Orgaayur product list	Sub-task	Done	
	OM-272	Orgaayur Product details	Sub-task	Done	
	OM-281	User-My products	Sub-task	Done	
	OM-282	Chat	Sub-task	To Do	
	OM-283	User-sell Products	Sub-task	Done	
Sprint:	Design Integration				

[OM-39] User App- Backend

Status:	80%
Project:	OrgaAyur-MultiVendor

Sub-tasks:	Key	Summary	Type	Status	Assignee
	OM-40	Login	Sub-task	Done	Rilna Anil M.V
	OM-41	OTP verification	Sub-task	Done	Rilna Anil M.V
	OM-42	Homescreen	Sub-task	Done	Rilna Anil M.V
	OM-43	My profile	Sub-task	Done	Rilna Anil M.V
	OM-44	Discount coupons	Sub-task	To Do	Rilna Anil M.V
	OM-45	My Services	Sub-task	Done	Rilna Anil M.V
	OM-46	Services-Categories	Sub-task	Done	Rilna Anil M.V
	OM-47	ServiceList	Sub-task	Done	Rilna Anil M.V
	OM-48	Servicedetails	Sub-task	Done	Rilna Anil M.V
	OM-49	Shop list	Sub-task	Done	Rilna Anil M.V
	OM-50	Product list	Sub-task	Done	Rilna Anil M.V
	OM-51	My Cart	Sub-task	Done	Rilna Anil M.V
	OM-52	Checkout	Sub-task	Done	Rilna Anil M.V
	OM-53	Payment	Sub-task	Done	Rilna Anil M.V
	OM-54	My orders	Sub-task	Done	Rilna Anil M.V
	OM-55	Order details (with PIN)	Sub-task	Done	Rilna Anil M.V
	OM-56	Track Deliveryboy	Sub-task	To Do	Rilna Anil M.V

OM-57	My farm	Sub-task	To Do	Rilna Anil M.V
OM-58	Crop TimeTable	Sub-task	To Do	Rilna Anil M.V
OM-59	Service Support - Videocall/Audiocall	Sub-task	To Do	Rilna Anil M.V
OM-60	Knowledge base	Sub-task	To Do	Rilna Anil M.V
OM-246	homescreen api changes	Sub-task	Done	
OM-247	search home screen data api integration	Sub-task	Done	
OM-248	category shop data api integration	Sub-task	Done	
OM-249	shop by category api integration	Sub-task	Done	
OM-250	shop banners api integration	Sub-task	Done	
OM-251	shop product list api integration	Sub-task	Done	
OM-252	OrgaAyur Homescreen api integration	Sub-task	In Progress	
OM-253	orga ayur banner api integration	Sub-task	Done	
OM-254	Orga ayur category api integration	Sub-task	Done	
OM-255	Orga ayur Category product api integr...	Sub-task	Done	
OM-256	orga ayur product details api integra...	Sub-task	Done	
OM-258	change cart functionality	Sub-task	Done	
OM-259	add user address api integration	Sub-task	Done	
OM-260	check out api integration	Sub-task	Done	
OM-263	user location api integration	Sub-task	Done	
OM-264	home screen api changes	Sub-task	Done	

	OM-265	My order List & details api integration	Sub-task	Done	
	OM-266	Get Service Data api integration	Sub-task	Done	
	OM-267	Category services api integration	Sub-task	Done	
	OM-268	Brand services api integration	Sub-task	Done	
	OM-285	User-my products	Sub-task	To Do	
	OM-286	User -sell products	Sub-task	To Do	
	OM-287	Chat	Sub-task	To Do	

[OM-166] UserApp- API Integration

Status:	30%
Project:	OrgaAyur-MultiVendor

Sub-tasks:	Key	Summary	Type	Status	Assignee
	OM-167	Login	Sub-task	Done	mohammed shahid
	OM-168	OTP verification	Sub-task	Done	mohammed shahid
	OM-169	Homescreen	Sub-task	Done	mohammed shahid
	OM-170	My profile	Sub-task	To Do	mohammed shahid
	OM-171	Discount coupons	Sub-task	To Do	mohammed shahid
	OM-172	My Services	Sub-task	To Do	mohammed shahid
	OM-173	Services-Categories	Sub-task	To Do	mohammed shahid
	OM-174	Service List	Sub-task	To Do	mohammed shahid
	OM-175	Service details	Sub-task	To Do	mohammed shahid
	OM-176	Shop list	Sub-task	Done	mohammed shahid
	OM-177	Product list	Sub-task	Done	mohammed shahid
	OM-178	My Cart	Sub-task	To Do	mohammed shahid
	OM-179	Checkout	Sub-task	To Do	mohammed shahid
	OM-180	Place order	Sub-task	To Do	mohammed shahid
	OM-181	My orders	Sub-task	To Do	mohammed shahid
	OM-182	Order details (with PIN)	Sub-task	To Do	mohammed shahid

	OM-183	Track Delivery boy	Sub-task	To Do	mohammed shahid
	OM-184	My farm	Sub-task	To Do	mohammed shahid
	OM-185	Crop Time Table	Sub-task	To Do	mohammed shahid
	OM-186	Service Support - Videocall/Audio call	Sub-task	To Do	mohammed shahid
	OM-187	Knowledge base	Sub-task	To Do	mohammed shahid
	OM-188	Wish list	Sub-task	To Do	mohammed shahid
	OM-273	Shop details	Sub-task	To Do	
	OM-274	OrgaAyur MarketPlace	Sub-task	To Do	
	OM-275	OrgaAyur ProductList	Sub-task	To Do	
	OM-276	OrgaAyur Product details	Sub-task	To Do	
	OM-277	add location	Sub-task	Done	mohammed shahid
	OM-278	Product details	Sub-task	Done	mohammed shahid
	OM-279	shop product	Sub-task	Done	mohammed shahid
	OM-280	category based product	Sub-task	Done	mohammed shahid
	OM-293	User -sell product	Sub-task	To Do	
	OM-294	User-My products	Sub-task	To Do	
	OM-295	Chat	Sub-task	To Do	
	OM-296	Home screen search	Sub-task	Done	
Sprint:	SP2				

RELEASE 2
Date:20/04/2023

[OM-85] UserApp-design Integration	
Status:	To do
Project:	OrgaAyur-MultiVendor

Sub-tasks:	Key	Summary	Type	Status	Assignee
	OM-86	Login	Sub-task	Done	mohammed shahid
	OM-87	OTP verification	Sub-task	Done	mohammed shahid
	OM-88	Homescreen	Sub-task	Done	mohammed shahid
	OM-89	My profile	Sub-task	Done	mohammed shahid
	OM-90	Discount coupons	Sub-task	To Do	mohammed shahid
	OM-91	My Services	Sub-task	Done	mohammed shahid
	OM-92	Services-Categories	Sub-task	Done	mohammed shahid
	OM-93	ServiceList	Sub-task	Done	mohammed shahid
	OM-94	Servicedetails	Sub-task	Done	mohammed shahid
	OM-95	Shop list	Sub-task	Done	mohammed shahid
	OM-96	Product list	Sub-task	Done	mohammed shahid
	OM-97	My Cart	Sub-task	Done	mohammed shahid
	OM-98	Checkout	Sub-task	Done	mohammed shahid
	OM-99	Place order	Sub-task	Done	mohammed shahid
	OM-100	My orders	Sub-task	Done	mohammed shahid
	OM-101	Order details (with PIN)	Sub-task	Done	mohammed shahid
	OM-102	Track Deliveryboy	Sub-task	Done	mohammed shahid
	OM-103	My farm	Sub-task	Done	mohammed shahid
	OM-104	Crop TimeTable	Sub-task	In Progress	mohammed shahid
	OM-105	Service Support - Videocall/Audiocall	Sub-task	Done	mohammed shahid
	OM-106	Knowledge base	Sub-task	Done	mohammed shahid
	OM-107	Whislist	Sub-task	Done	mohammed shahid
	OM-269	Shop details	Sub-task	Done	
	OM-270	Orgaayur Marketplace	Sub-task	Done	

	OM-271	Orgaayur product list	Sub-task	Done	
	OM-272	Orgaayur Product details	Sub-task	Done	
	OM-281	User-My products	Sub-task	Done	
	OM-282	Chat	Sub-task	To Do	
	OM-283	User-sell Products	Sub-task	Done	
Sprint:	Design Integration				

[OM-39] User App- Backend

Status:	To Do
Project:	OrgaAyur-MultiVendor

Sub-tasks:	Key	Summary	Type	Status	Assignee
	OM-40	Login	Sub-task	Done	Rilna Anil M.V
	OM-41	OTP verification	Sub-task	Done	Rilna Anil M.V
	OM-42	Homescreen	Sub-task	Done	Rilna Anil M.V
	OM-43	My profile	Sub-task	Done	Rilna Anil M.V
	OM-44	Discount coupons	Sub-task	To Do	Rilna Anil M.V
	OM-45	My Services	Sub-task	Done	Rilna Anil M.V
	OM-46	Services-Categories	Sub-task	Done	Rilna Anil M.V
	OM-47	ServiceList	Sub-task	Done	Rilna Anil M.V
	OM-48	Servicedetails	Sub-task	Done	Rilna Anil M.V
	OM-49	Shop list	Sub-task	Done	Rilna Anil M.V
	OM-50	Product list	Sub-task	Done	Rilna Anil M.V
	OM-51	My Cart	Sub-task	Done	Rilna Anil M.V
	OM-52	Checkout	Sub-task	Done	Rilna Anil M.V
	OM-53	Payment	Sub-task	Done	Rilna Anil M.V
	OM-54	My orders	Sub-task	Done	Rilna Anil M.V
	OM-55	Order details (with PIN)	Sub-task	Done	Rilna Anil M.V
	OM-56	Track Deliveryboy	Sub-task	To Do	Rilna Anil M.V
	OM-57	My farm	Sub-task	To Do	Rilna Anil M.V
	OM-58	Crop TimeTable	Sub-task	To Do	Rilna Anil M.V

	OM-59	Service Support - Videocall/Audiocall	Sub-task	To Do	Rilna Anil M.V
	OM-60	Knowledge base	Sub-task	To Do	Rilna Anil M.V
	OM-246	homescreen api changes	Sub-task	Done	
	OM-247	search home screen data api integration	Sub-task	Done	
	OM-248	category shop data api integration	Sub-task	Done	
	OM-249	shop by category api integration	Sub-task	Done	
	OM-250	shop banners api integration	Sub-task	Done	
	OM-251	shop product list api integration	Sub-task	Done	
	OM-252	OrgaAyur Homescreen api integration	Sub-task	In Progress	
	OM-253	orga ayur banner api integration	Sub-task	Done	
	OM-254	Orga ayur category api integration	Sub-task	Done	
	OM-255	Orga ayur Category product api integr...	Sub-task	Done	
	OM-256	orga ayur product details api integra...	Sub-task	Done	
	OM-258	change cart functionality	Sub-task	Done	
	OM-259	add user address api integration	Sub-task	Done	
	OM-260	check out api integration	Sub-task	Done	
	OM-263	user location api integration	Sub-task	Done	
	OM-264	home screen api changes	Sub-task	Done	
	OM-265	My order List & details api integration	Sub-task	Done	
	OM-266	Get Service Data api integration	Sub-task	Done	

	OM-267	Category services api integration	Sub-task	Done	
	OM-268	Brand services api integration	Sub-task	Done	
	OM-285	User-my products	Sub-task	To Do	
	OM-286	User -sell products	Sub-task	To Do	
	OM-287	Chat	Sub-task	To Do	
Sprint:					

[OM-166] UserApp- API Integration

Status:	Done
Project:	OrgaAyur-MultiVendor

Sub-tasks:	Key	Summary	Type	Status	Assignee
	OM-167	Login	Sub-task	Done	mohammed shahid
	OM-168	OTP verification	Sub-task	Done	mohammed shahid
	OM-169	Homescreen	Sub-task	Done	mohammed shahid
	OM-170	My profile	Sub-task	To Do	mohammed shahid
	OM-171	Discount coupons	Sub-task	To Do	mohammed shahid
	OM-172	My Services	Sub-task	To Do	mohammed shahid
	OM-173	Services-Categories	Sub-task	To Do	mohammed shahid
	OM-174	Service List	Sub-task	To Do	mohammed shahid
	OM-175	Service details	Sub-task	To Do	mohammed shahid
	OM-176	Shop list	Sub-task	Done	mohammed shahid
	OM-177	Product list	Sub-task	Done	mohammed shahid
	OM-178	My Cart	Sub-task	To Do	mohammed shahid
	OM-179	Checkout	Sub-task	To Do	mohammed shahid
	OM-180	Place order	Sub-task	To Do	mohammed shahid
	OM-181	My orders	Sub-task	To Do	mohammed shahid
	OM-182	Order details (with PIN)	Sub-task	To Do	mohammed shahid
	OM-183	Track Delivery boy	Sub-task	To Do	mohammed shahid
	OM-184	My farm	Sub-task	To Do	mohammed shahid

	OM-185	Crop Time Table	Sub-task	To Do	mohammed shahid
	OM-186	Service Support - Videocall/Audio call	Sub-task	To Do	mohammed shahid
	OM-187	Knowledge base	Sub-task	To Do	mohammed shahid
	OM-188	Wish list	Sub-task	To Do	mohammed shahid
	OM-273	Shop details	Sub-task	To Do	
	OM-274	OrgaAyur MarketPlace	Sub-task	To Do	
	OM-275	OrgaAyur ProductList	Sub-task	To Do	
	OM-276	OrgaAyur Product details	Sub-task	To Do	
	OM-277	add location	Sub-task	Done	mohammed shahid
	OM-278	prouduct details	Sub-task	Done	mohammed shahid
	OM-279	shop product	Sub-task	Done	mohammed shahid
	OM-280	category based product	Sub-task	Done	mohammed shahid
	OM-293	User -sell product	Sub-task	To Do	
	OM-294	User-My products	Sub-task	To Do	
	OM-295	Chat	Sub-task	To Do	
	OM-296	Home screen search	Sub-task	Done	
Sprint:	SP2				

[OM-112] Vendor App- Design integration

Status:	To Do
Project:	OrgaAyur-MultiVendor

Sub-tasks:	Key	Summary	Type	Status	Assignee
	OM-113	Login	Sub-task	Done	soneev
	OM-114	OTP Verification	Sub-task	Done	soneev
	OM-115	Vendor registration	Sub-task	Done	soneev
	OM-116	Orders(status-Pending/Processing/deli...	Sub-task	Done	soneev
	OM-117	Order Details	Sub-task	Done	soneev
	OM-118	Products	Sub-task	Done	soneev
	OM-119	Product adding	Sub-task	Done	soneev
	OM-120	Service bookings	Sub-task	Done	soneev
	OM-121	Services-add services	Sub-task	To Do	soneev
	OM-122	Services-Add services details	Sub-task	Done	soneev
	OM-123	Profile	Sub-task	Done	soneev
	OM-124	Earnings	Sub-task	Done	soneev
	OM-125	Settlements	Sub-task	Done	soneev
	OM-126	Service booking details	Sub-task	Done	soneev
	OM-127	Settings	Sub-task	Done	soneev
	OM-128	Delivery settings	Sub-task	To Do	soneev
	OM-129	Near by deliveryboy	Sub-task	To Do	soneev
	OM-130	Delivery boy details	Sub-task	To Do	soneev
	OM-131	Location setup	Sub-task	To Do	soneev
	OM-132	Store settings	Sub-task	To Do	soneev
	OM-133	Push notifications	Sub-task	To Do	soneev
	OM-134	Payment Methods	Sub-task	To Do	soneev
	OM-135	Terms and Conditions	Sub-task	To Do	soneev
	OM-136	Privacy policy	Sub-task	To Do	soneev
	OM-137	Add Crop timetable	Sub-task	To Do	soneev
	OM-138	Add knowledge base	Sub-task	To Do	soneev
	OM-261	Home screen	Sub-task	Done	soneev

Sprint:	

[OM-139] Vendor App-API integration

Status:	To Do
Project:	OrgaAyur-MultiVendor

Sub-tasks:	Key	Summary	Type	Status	Assignee
	OM-140	Login	Sub-task	To Do	
	OM-141	OTP Verification	Sub-task	To Do	
	OM-142	Vendor registration	Sub-task	To Do	
	OM-143	Orders(status-Pending/Processing/deli...	Sub-task	To Do	
	OM-144	Order Details	Sub-task	To Do	
	OM-145	Products	Sub-task	To Do	
	OM-146	Product adding	Sub-task	To Do	
	OM-147	Service bookings	Sub-task	To Do	
	OM-148	Services-add services	Sub-task	To Do	
	OM-149	Services-Add services details	Sub-task	To Do	
	OM-150	Profile	Sub-task	To Do	
	OM-151	Earnings	Sub-task	To Do	
	OM-152	Settlements	Sub-task	To Do	
	OM-153	Service booking details	Sub-task	To Do	
	OM-154	Settings	Sub-task	To Do	
	OM-155	Delivery settings	Sub-task	To Do	
	OM-156	Near by deliveryboy	Sub-task	To Do	
	OM-157	Delivery boy details	Sub-task	To Do	
	OM-158	Location setup	Sub-task	To Do	
	OM-159	Store settings	Sub-task	To Do	
	OM-160	Push notifications	Sub-task	To Do	
	OM-161	Payment Methods	Sub-task	To Do	
	OM-162	Terms and Conditions	Sub-task	To Do	
	OM-163	Privacy policy	Sub-task	To Do	
	OM-164	Add Crop timetable	Sub-task	To Do	
	OM-165	Add knowledge base	Sub-task	To Do	

Sprint:	

[OM-38] Vendor App-backend

Status:	To Do
Project:	OrgaAyur-MultiVendor

Type:	Task	Priority:	Medium
Reporter:	Bablu Velappan	Assignee:	Rilna Anil M.V
Resolution:	Unresolved	Votes:	0
Labels:	None		
Σ Remaining Estimate:	Not Specified	Remaining Estimate:	Not Specified
Σ Time Spent:	Not Specified	Time Spent:	Not Specified
Σ Original Estimate:	Not Specified	Original estimate:	Not Specified

Sub-tasks:	Key	Summary	Type	Status	Assignee
	OM-61	Login	Sub-task	Done	
	OM-62	OTP Verification	Sub-task	Done	
	OM-63	Vendor registration	Sub-task	Done	
	OM-64	Orders(status-Pending/Processing/deli...	Sub-task	Done	
	OM-65	Order Details	Sub-task	Done	
	OM-66	Products	Sub-task	Done	
	OM-67	Product adding	Sub-task	Done	
	OM-68	Service bookings	Sub-task	Done	
	OM-69	Services-add services	Sub-task	Done	
	OM-70	Services-Add services details	Sub-task	Done	
	OM-71	Profile	Sub-task	Done	
	OM-72	Earnings	Sub-task	To Do	
	OM-73	Settlemets	Sub-task	To Do	
	OM-74	Service booking details	Sub-task	Done	
	OM-75	Settings	Sub-task	Done	

	OM-76	Delivery settings	Sub-task	To Do	
	OM-77	Near by deliveryboy	Sub-task	Done	
	OM-78	Delivery boy details	Sub-task	Done	
	OM-79	Location setup	Sub-task	Done	
	OM-80	Store settings	Sub-task	Done	
	OM-81	Push notifications	Sub-task	Done	
	OM-82	Payment Methods	Sub-task	Done	
	OM-83	Terms and Conditions	Sub-task	Done	
	OM-84	Privacy policy	Sub-task	Done	

[OM-189] Delivery boy -Design Integration

Status:	To Do
Project:	OrgaAyur-MultiVendor

Sub-tasks:	Key	Summary	Type	Status	Assignee
	OM-190	Splash screen	Sub-task	To Do	Jithin C
	OM-191	Login	Sub-task	Done	Jithin C
	OM-192	Homescreen	Sub-task	Done	Jithin C
	OM-193	OrderList	Sub-task	Done	Jithin C
	OM-194	Order details	Sub-task	Done	Jithin C
	OM-195	Availability status	Sub-task	Done	Jithin C
	OM-196	Accept or reject (order/service)	Sub-task	Done	Jithin C
	OM-197	Service booking List	Sub-task	Done	Jithin C
	OM-198	Service booking details	Sub-task	Done	Jithin C
	OM-199	Order status	Sub-task	Done	Jithin C
	OM-200	Service status	Sub-task	Done	Jithin C
	OM-201	Payment (paid/unpaid)	Sub-task	Done	Jithin C

	OM-202	Order Pin submit	Sub-task	To Do	Jithin C
	OM-203	profile	Sub-task	To Do	Jithin C
	OM-205	Notifications	Sub-task	Done	Jithin C
	OM-206	logout	Sub-task	Done	Jithin C
Sprint:					

[OM-208] Delivery boy -API Integration

Status:	To Do				
Project:	OrgaAyur-MultiVendor				
Sub-tasks:	**Key**	**Summary**	**Type**	**Status**	**Assignee**
	OM-210	Login	Sub-task	Done	Jithin C
	OM-211	Home screen	Sub-task	Done	Jithin C
	OM-212	Order List	Sub-task	Done	Jithin C
	OM-213	Order details	Sub-task	Done	Jithin C
	OM-214	Deliveryboy/Service Provider Availa...	Sub-task	To Do	Jithin C
	OM-215	Accept or reject (order/service)	Sub-task	To Do	Jithin C
	OM-216	Service booking List	Sub-task	Done	Jithin C
	OM-217	Service booking details	Sub-task	Done	Jithin C
	OM-218	Order status	Sub-task	Done	Jithin C
	OM-219	Service status	Sub-task	Done	Jithin C
	OM-220	Payment (paid/unpaid)	Sub-task	Done	Jithin C
	OM-221	Order Pin submit	Sub-task	To Do	Jithin C
	OM-222	Profile	Sub-task	To Do	Jithin C
	OM-224	Notifications	Sub-task	Done	Jithin C
	OM-225	Logout	Sub-task	Done	Jithin C
Sprint:					

[OM-227] Delivery boy -Backend

Status:	To Do
Project:	OrgaAyur-MultiVendor

Sub-tasks:	Key	Summary	Type	Status	Assignee
	OM-228	.	Sub-task	To Do	
	OM-229	Login	Sub-task	Done	Rilna Anil M.V
	OM-230	Homescreen	Sub-task	Done	Rilna Anil M.V
	OM-231	Order List	Sub-task	Done	Rilna Anil M.V
	OM-232	Order details	Sub-task	Done	Rilna Anil M.V
	OM-233	Deliveryboy/Service Provider Availab...	Sub-task	Done	Rilna Anil M.V
	OM-234	Accept or reject (order/service)	Sub-task	Done	Rilna Anil M.V
	OM-235	Service booking List	Sub-task	To Do	Rilna Anil M.V
	OM-236	Service booking details	Sub-task	To Do	Rilna Anil M.V
	OM-237	Order status	Sub-task	Done	Rilna Anil M.V
	OM-238	Service status	Sub-task	To Do	Rilna Anil M.V
	OM-239	Payment (paid/unpaid)	Sub-task	Done	Rilna Anil M.V
	OM-240	Order Pin submit	Sub-task	To Do	Rilna Anil M.V
	OM-241	Profile	Sub-task	Done	Rilna Anil M.V
	OM-243	Notifications	Sub-task	Done	Rilna Anil M.V
	OM-244	Logout	Sub-task	Done	Rilna Anil M.V
Sprint:					

[OM-13] Admin Panel

Status:	To Do
Project:	OrgaAyur-MultiVendor

	Key	Summary	Type	Status	Assignee
Sub-tasks:	OM-14	Login	Sub-task	Done	Rilna Anil M.V
	OM-15	Dashboard	Sub-task	Done	Rilna Anil M.V
	OM-16	orders	Sub-task	Done	Rilna Anil M.V
	OM-17	Time slots	Sub-task	Done	Rilna Anil M.V
	OM-18	Vendor Types	Sub-task	Done	Rilna Anil M.V
	OM-19	Vendors	Sub-task	Done	Rilna Anil M.V
	OM-20	Shop type	Sub-task	Done	Rilna Anil M.V
	OM-21	Shops	Sub-task	Done	Rilna Anil M.V
	OM-22	Banners	Sub-task	Done	Rilna Anil M.V
	OM-23	Category	Sub-task	Done	Rilna Anil M.V
	OM-24	Sub_Category	Sub-task	Done	Rilna Anil M.V
	OM-25	Attributes	Sub-task	Done	Rilna Anil M.V
	OM-26	Product -Add new	Sub-task	Done	Rilna Anil M.V
	OM-27	Product List	Sub-task	Done	Rilna Anil M.V
	OM-28	Product Bulk Edit	Sub-task	Done	Rilna Anil M.V
	OM-29	Services- Banners	Sub-task	Done	Rilna Anil M.V
	OM-30	Services- Types	Sub-task	Done	Rilna Anil M.V
	OM-31	Services	Sub-task	Done	Rilna Anil M.V
	OM-32	Delivery Boy	Sub-task	Done	Rilna Anil M.V
	OM-33	Settings-Push Notifications	Sub-task	Done	Rilna Anil M.V
	OM-34	Settings-Store Location	Sub-task	Done	Rilna Anil M.V
	OM-35	Settings-Delivery fee	Sub-task	To Do	Rilna Anil M.V
	OM-36	Settlements	Sub-task	To Do	Rilna Anil M.V
	OM-37	Earnings	Sub-task	To Do	Rilna Anil M.V
	OM-284	Shop Banner	Sub-task	In Progress	
	OM-288	Orgaayur section	Sub-task	To Do	
	OM-289	Orgaayur Add product	Sub-task	To Do	
	OM-290	Orgaayur Banner	Sub-task	To Do	
	OM-291	Orgaagur Product Category	Sub-task	To Do	
	OM-292	Orgaayur product category	Sub-task	To Do	

Sprint:	